FY07/FY08 US Navy/USMC ACTD/JCTD Process



FY08/FY09 US Navy/USMC ACTD/JCTD Process


FY08 2nd Cycle Service/Partnership Meetings
2nd Cycle COCOM Rvw of WPs
FY08 1st Cycle Prop Devel/Refine
2nd Cycle SME Rvw of WPs
FY08 2nd Cycle Proposal Development/Refinement
Release Props To AS&C 15 Jan 07
Candidate Review TBD Feb '07
FY08 2nd Cycle Begins
DoN Call Memo 16 March
White Papers Due 13 April
Initial WP SME Review 14 May
Initial USN/USMC Selection 12 May
Selections for COCOM/Service Review & Proposal Development 14 May -13 Jul
ERG Review/Approval 13 Jul
FY08 2nd Cycle process still to be finalized
Feb '07
Mar '07
Apr '07
May '07
Jun '07
Jul '07
Jan CY07
11 May – SME Deadline
14 May – Core Team Selects
14 May – Publish Results/Inform Submitters
15 Jun – COCOM Deadline Inform Submitters
6 Jul - Complete Proposals for ERG Review
13 Jul – ERG
FY09 1st Cycle Service/Partnership Meetings
1st Cycle COCOM Rvw of WPs
FY09 1st Cycle Proposal Development/Refinement
1st Cycle SME Rvw of WPs
2ndCycle Prop Devel/Refinement
Release Endorsed USN/USMC Proposals To AS&C 15 Jan 08
ERG Review/Approval 9 Jan 08
Selections for COCOM/Service Review & Proposal Development 12 Oct - 9 Jan
Initial USN/USMC Selection 12 Oct
Initial WP SME Review 14 Sep - 12 Oct
White Papers Due 14 Sept
Manager's Conference TBD Sept '09
DoN Call Memo 17 August
FY09 1st Cycle Begins
Release Endorsed USN/USMC Proposals To AS&C 17 Aug 07
Jan CY08
Dec '07
Nov '07
Oct '07
Sep '07
Aug '07
9 Jan 08 – ERG
14 Dec - Complete Proposals for
9 Nov – COCOM Deadline/Inform Submitters
10 Oct – SME Deadline
11 Oct – Core Team Selects
12 Oct – Publish Results/Inform Submitters